Third Cycle Lifeline Transportation Program

Project Implementation Timeline
September 28, 2012

Program Action Date

STA FY12 STA funds available August 2012

STA FY13 Q1 STA funds available October 2012 (estimated)

STA FY13 Q2 STA funds available January 2013 (estimated)

STA FY13 Q3 STA funds available April 2013 (estimated)

STA FY13 Q4 STA funds available July 2013 (estimated)

Prop 1B Allocation Requests due to Caltrans (complete) April 2012

Prop 1B Bond Sale Fall 2012 (anticipated)

Prop 1B Project start Within six months of funds

receipt

STP/CMAQ Project sponsors add projects to the Transportation | As soon as possible, particularly

Improvement Program (TIP) for projects that need to start
quickly

STP/CMAQ (For projects receiving FY 2013 funds) Deadline for | April 30, 2013
funds to be obligated by FHWA or transferred to FTA

STP/CMAQ (For projects receiving FY 2014 funds) Deadline for | April 30, 2014
funds to be obligated by FHWA or transferred to FTA

STP/CMAQ (For projects receiving FY 2015 funds) Deadline for | March 31, 2015
funds to be obligated by FHWA or transferred to FTA

JARC Title VI Subrecipient Workshop Fall 2012

JARC MTC and transit operators submit FY11 & FY12 JARC | Late fall 2012/early winter 2013
grants

JARC MTC works with subrecipients to finalize project Winter 2013
scopes and budgets for funding agreements

JARC Subrecipient funding agreements executed (for FY11 | Late winter/early spring 2013
& FY12 funds)

JARC MTC confirms availability of FY13 JARC funds Spring 2013 (anticipated)

JARC FY13 grants submitted Summer 2013 (or later if MAP-21

issues are not yet resolved)

' The FY 2015 program year is not an option for transit operators. Transit operators that are transferring their
funds to FTA must select either the FY 2013 or FY 2014 program year.
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